

## brainvisa-development - Issues

#	Tracker	Status	Priority	Subject	Author	Assignee	Updated	Due date
14138	Request	Refused	Normal	Windows: use symbolic links instead of file copy for build directory	Souedet, Nicolas		09/06/2017 09:57 AM	
14042	Request	Closed	Normal	Windows 7: bv_build_installer_i2bm fails to install components that were not built yet	Souedet, Nicolas		26/09/2017 03:12 PM	
13482	Request	Closed	Normal	Consider reverting to BRAINVISA_PACKAGING_THIRDPARTY=OFF by default	Leprince, Yann	Cointepas, Yann	08/10/2015 02:17 AM	
10346	Request	Implemented	Normal	Use fixed repository URL for components in bv_maker	Cointepas, Yann		31/07/2015 03:20 PM	
5669	Request	Implemented	Normal	Remove component list from brainvisa-cmake	Cointepas, Yann	Cointepas, Yann	03/08/2015 01:59 PM	